	(B)	Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso
1		Fase de analisis	1 day?	12/09/23 08:00 AM	12/09/23 05:00 PM		
2		Requisitos	1 day?	12/09/23 08:00 AM	12/09/23 05:00 PM		
3		Fase de diseño	1 day?	12/09/23 08:00 AM	12/09/23 05:00 PM		
4		Mapa de navegacion	1 day?	12/09/23 08:00 AM	12/09/23 05:00 PM		
5		Modelo relacional	1 day?	12/09/23 08:00 AM	12/09/23 05:00 PM		
6		Wireframes	1 day?	12/09/23 08:00 AM	12/09/23 05:00 PM		
7		Fase de desarrollo	44 days	13/09/23 08:00 AM	13/11/23 05:00 PM	1;3	
8		Creacion de fontend	20 days	13/09/23 08:00 AM	10/10/23 05:00 PM		
9		Creacion de backend	24 days	11/10/23 08:00 AM	13/11/23 05:00 PM	8	
10		Fase de pruebas	40 days	13/09/23 08:00 AM	7/11/23 05:00 PM	1;3	
11		Pruebas de interfaz	40 days	13/09/23 08:00 AM	7/11/23 05:00 PM		
12		Pruebas de funciones	40 days	13/09/23 08:00 AM	7/11/23 05:00 PM		
13		Pruebas de requisitos	40 days	13/09/23 08:00 AM	7/11/23 05:00 PM		
14	Ö	Fase de impementacion	6 days	14/11/23 08:00 AM	21/11/23 05:00 PM	7;10	
15		implementacion de sistema	6 days	14/11/23 08:00 AM	21/11/23 05:00 PM		
16		entrega de documentación	6 days	14/11/23 08:00 AM	21/11/23 05:00 PM		
17		Entrega de manuales tec	6 days	14/11/23 08:00 AM	21/11/23 05:00 PM		
18		Entrega de manuales de	6 days	14/11/23 08:00 AM	21/11/23 05:00 PM		



